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This contract is ERTS-A proposal number SR 230 GSFC Ident1f1cat10n

number PR 173.

There are no problems impeding the progress of the investigation.
Accomplishments during this period are:

(1) Equipment required for ground truth measurements has
been assembled.

(2) Part of the required computer software was written.

Accomplishments planned for the next reporting period are to establish
a state of readiness to receive process and analyze ERTS-A data.

The remainder of computer software will be written and checked
with simulated data tapes as soon as these are available.

Dry runs will ‘be made with ground truth equipment.
No results have been obtained yet and no publications.. have been prepared.

There are no recommended changes in operations and no changes
comtemplated or requested in standing order products.

ERTS Image Description Forms are not applicable to this period.

No Data Request Forms for retrospective data. were submitted.
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